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Project Overview 
Methane (CH4) is the primary component of natural gas and is also a potent greenhouse gas 
(GHG). Emissions of CH4 from natural gas production, processing, and distribution are among 
the top ten source categories of greenhouse gas emissions in the United States, expressed on a 
CO2 equivalent basis. The overall goal of the project is to update default CH4 emission factors 
for selected processes and equipment used in the natural gas industry. The default emission 
factors will be updated by compiling and synthesizing existing data for a variety of source 
categories and by acquiring new emission rate measurement data for selected sources where 
existing data have unacceptably large uncertainties or are insufficiently representative of current 
practices or equipment. 

The project is organized into four tasks: 

 Task 1, Data Synthesis and Gap Analysis: The purposes of this task are to: (1) identify, 
compile, and synthesize existing CH4 emission factor and activity factor data; (2) critically 
review the quality and representativeness of the existing data; (3) recommend and prioritize 
emission source characteristics for new data collection efforts under Task 3.  

 Task 2, Technical Plan Development: The purpose of this task is to develop technical work 
plans and detailed cost estimates for conducting data collection and measurement studies 
aimed at filling the emission data gaps identified in Task 1. In doing so, we will consider the 
range of potential activity data metrics that could be used for updating default emission 
factors and gather preliminary data on relevant metrics to ensure that all the major subgroups 
of equipment or processes are taken into account.   

 Task 3, Measurements and Analysis: The purposes of this task are to: (1) execute the technical 
plans developed in Task 2, contingent on authorization by EPA; and (2) analyze the resulting 
data to develop new default emission factors and uncertainty estimates for the measured 
sources. 

 Task 4, Reporting and Dissemination: The purpose of this task is to report on the default 
emission factors developed in Tasks 1 and 3 of this study, including the methods used in the 
process. Reporting and communication with stakeholders will be integrated into all of the 
tasks and a final reporting will disseminate project results.  

 
Progress on Tasks 
 
Task 1 
A draft review of sources of emission factor and/or activity factor data that may have relevance 
to the natural gas sources of interest was prepared at the end of 2008.  A series of stakeholder 
conference calls to solicit input on the report were organized (calls were held beginning in 
January, 2009) and an updated literature review was prepared.  The updated review, dated March 
31, 3009, was posted to the project web site: 
 (http://www.utexas.edu/research/ceer/GHG/tasks.htm )  
 
On a subsequent conference call (May 12, 2009), stakeholders identified additional reports and 
reports that, while not currently available, would likely become available during the lifetime of 
the project. These reports will be incorporated into the Task 1 report as they emerge, so the 
report will continue to be updated throughout the project.  
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Task 2 
During the first quarter of 2009 a work plan specifying methods and procedures for gathering 
additional data needed for updating factors used for estimating methane emissions from 
centrifugal and reciprocating compressors used in natural gas transmission and processing was 
drafted.  A series of stakeholder conference calls to solicit input on the plan were organized 
(calls were held beginning in January, 2009). A second draft of the work plan was added to the 
project web site: (http://www.utexas.edu/research/ceer/GHG/tasks.htm ).  During the third 
quarter, final updates were made to the Quality Assurance Project Plan (QAPP) for compressor 
sampling, in anticipation of sampling beginning in the fourth quarter of 2009 and the first quarter 
of 2010.  The QAPP for compressor sampling was approved in late October, prior to sampling in 
November. 
 
Task 3  
During the second and third quarters of 2009, the focus was on identifying compressor sampling 
sites.  At least 4 different companies considered opening multiple sites to the study team.  During 
the fourth quarter of 2009, site access agreements were finalized with two companies that 
provided initial sampling sites.  The University also procured additional liability insurance for 
sampling. 
 
The compressor station sampling techniques were as follows: 
 

 Station Fugitive screening by FLIR camera (non-quantitative) 
 Fugitive measurement on found leakers by High Volume Sampler device 
 Vent Measurement by alternate methods (pitot tube, anemometer, or calibrated bag) 

 
Sampling at the first group of sites in east Texas, all belonging to a single company, occurred for 
a week in November, 2009.  A second week of sampling occurred in February, 2010, at a group 
of sites belonging to a different company in west Texas.  The strategy in conducting the 
sampling was to collect as much data as possible at the sites, using three different types of 
instruments, and to perform a cost analysis of the sampling program.  Measurements included 
compressor related fugitive components (flanges, valves, open-ended-lines, pressure relief 
valves) as well as blowdown vent lines and compressor seal and rod packing emissions, the latter 
which were measured by anemometer and calibrated bag techniques.  Table 1 describes the 
instruments that were deployed at the sites. 
 
Table 1.  Summary of sampling done to date 
Ownership of 
site 

Type/Number 
of 
Compressors 

Date sampled IR Screening Hi Flow on 
Component 
leaks 

Vent pipes 
measured 

Company 1 Recip./6 11/3/09 √ √ √ 
Company 1 Recip./5 11/4/09 √ √ √ 
Company 1 Centrif./3 11/3/09 √ √ √ 
Company 2 Recip. 2/23/10 √ √ √ 
Company 2 Recip. 2/24/10 √ √ √ 
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The most significant findings in this first round of sampling were high emission rates for some 
compressor vent pipes and emission rate variability in the vent pipes, summarized in Table 2. 
 
Table 2. Emissions from compressor vents 
 scfm* Mscfy** GRI/EPA Data 

Mscf/compressor/year 
Company 1 (3 sites) 
Average blowdown 
vent for compressors 
at idle 

1.33 699 3683 

Average blowdown 
vent for compressors 
running and idle 

30.03 15,787  

Average packing vent 15.94 8,379 396 
Company 2 (2 sites) 
Average blowdown 
vent for compressors 
at idle 

27.30 14,347 3683 

Average blowdown 
vent for compressors 
running  

16.76 8,807  

Average packing vent 26.25 13,798 396 
*standard cubic feet per minute 
**thousand standard cubic feet per year 
 
The overall emissions from fugitive emissions from valves, flanges, and other sources are 
reported as an average over all five sites in Table 3.  
 
Table 3. Fugitive emissions from valves, flanges and other components 
 scfm* Mscfy** GRI/EPA Data 

Mscf/recip. 
compressor/year 

Pressurized idle 0.114 60  
180 per Recip compr; 
 

Operating 0.091 48 
Average  0.099 52 
*standard cubic feet per minute 
**thousand standard cubic feet per year 
 
As was found in the previous GRI/EPA study, the largest single emission sources at a 
compressor station site are the compressor blowdown (BD) vent lines and the compressor seal 
vents.  These remain the largest sources in the sampling for this project.  For compressor vent 
lines, measurements at the Company 2 stations exceeded the values previously reported for the 
GRI/EPA study.  However, measurements at the Company 1 stations had lower values for idle 
reciprocating compressors.  One potential reason for the variability in compressor vent emissions 
at idle is differences in practices for pressurizing compressors at idle.  Figure 1 shows a 
representation of a typical compressor blowdown line configuration. When compressors are idle 
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and pressurized, the small (often 2 inch size) valve to the open vent is the only open-ended line 
(OEL) leak point.  However, if the compressor is isolated from the suction and discharge lines 
and blown-down, the OEL leak points are the very large suction and discharge block vales, 
which can leak at a much higher rate. 
 

 
Figure 1.  Compressor blowdown line configuration 
 
At the Company 1 stations, the practice for idle compressors was to leave the compressor 
pressurized.  This reduces leakage through the compressor BD line versus other practices. 
 
Based on these data, it was concluded that more stations would have to be visited across a 
broader geographic area to cover a representative sample of US transmission compressor stations 
and their operating practices.  During the first quarter of 2011, the project team made 
arrangements to visit sites provided by a new volunteer company participant.  Multiple sites were 
offered; sites in New Mexico were selected because the volunteer company could provide many 
sites that could be sampled in one week from one base of operation.   The available sites were 
production gathering stations; although not transmission sites, much of their compression 
equipment is of the same make and size as transmission sites and so should be comparable to 
transmission station data.   Sampling was done in May, 2011. Six facilities were visited and 
measured for compressor seal emissions (rod packing leaks or centrifugal wet seal gas 
emissions), and for compressor blowdown line leakage.  Three (3) gathering compressor stations 
were visited with medium sized reciprocating compressors (1500 HP).  One large centrifugal 
gathering station was visited and two natural gas processing plants were visited where the resid 
gas compressors were measured.  
 
In addition to our regular vent rate measurement equipment (anemometers, calibrated bags), the 
team also brought along a "through-valve acoustic leak detection device" as allowed by the new 
GHGRP Subpart W for gas plant and transmission compressors.  A representative of the acoustic 
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device manufacturer attended the tests.  Dual measurements were taken, where possible, with 
both the acoustic device and the direct flow measurements.  
 
Results from these sampling events were presented to both EPA project officers and a 
stakeholder group.  Overall, the data from the May 2011 sampling indicated that emissions from 
compressor vents show substantial variability from site to site.  Differences due to compressor 
configurations, venting configurations, and variability in compressor operation meant that it 
would be difficult to generalize results across stations.  Since upcoming regulatory requirements 
will necessitate emission reporting from all stations, the project team concluded that the best 
course of action would be to end sampling and prepare the project final report.  Much had been 
learned about sampling challenges and requirements from the field measurements made in the 
project and rapid dissemination of these findings was, in the view of the project team, the highest 
priority for the project.  The project team made this recommendation in presentations to both the 
EPA and a stakeholder group.  Both the EPA and the stakeholder group supported the project 
team’s recommendation to terminate sampling and to complete the final report as expeditiously 
as possible.  Currently the plan is to complete a draft final report by the end of the original 
project period (September 30, 2011).  In order to allow time for the project team to respond to 
comments from the EPA and stakeholders on the draft final report, a project extension until 
December 31, 2011 was approved. 
 
 
Plans for Next Quarter 
Sampling has been completed and in the next quarter, a draft final report (Task 4) will be 
prepared and submitted to the EPA and the stakeholder group. 
 


